

PROJECT UPDATE




»»» CATCHMENT 7 «««

Piping is currently ongoing at 4th St. The sixth basin will be lowered with this piping is complete.

There was a sewer issue on E. Main St. on Friday, March 13, 2026, which interrupted the scheduled project work. Contractors are working with Brunswick Public Utilities to move a sewer line so pipe installation can continue.

Contractors are expected to meet with Public Works Directors on-site for a walkthrough and update before the end of March.



vtodd@sunsetbeachnc.gov
sunsetbeachnc.gov/projects